


Gantt Chart - Smart City Civic Complaint and Management System

Project Plan Aligned with Course Timeline (W1-W20)



Phases: Initiation & Planning • Requirements • Analysis & Design • Core Development (MVP) • Testing & Feedback • Improvement • Advanced Features • Finalization & Submission

Course Timeline / Academic Milestones

Week	Course Milestone
W4	Project Proposal + Report Submission
W7	Prototype + Report Submission
W8	Improvement Plan
W9-W10	MST Week
W11-W12	Progress Monitoring
W13	Buffer
W14	Progress Monitoring
W15	Diwali Break
W16	Progress Monitoring (improvement over Second Prototype)
W17	Final Prototype + Presentation + Report Submission
W18	Assessment Week (Buffer)
W19-W20	EST Week

The proposal follows an incremental approach: core complaint workflow first, advanced smart features later, with testing and feedback throughout development. W13 is a buffer and W15 is the Diwali break.